
 

Daily Report – for 3/11/13 

Tetra Tech 

Directive #1 – Indoor Air  

 Draft Concept Plan for phased approach to indoor air monitoring plus installation of 
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for 
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments  

 A total of 75 monitor pairs have been installed on 33 properties. No positive alarms of 
installed monitor pairs have occurred to date. 

 Sub-slab monitoring will be conducted the week of March 18th . Tt is confirming access 
of properties for this monitoring. 

 Indoor air screening continuing, with 35 properties surveyed to date with no detections 
of %LEL or H2S. Ten properties pending for sub-slab sampling.  

 A total of 12 monitor pairs are available for installation 

 Monthly monitor calibration is ongoing. 

 

Directive #2 – Additional Relief Wells and Directive #3 – Overall Plan 

 Met with DNR/Shaw on 1/24/13, reached agreement on well designs 

 Monitoring of Wells ORW-18 and ORW-27  indicates no gas at these locations so the 

wells are shut in 

 Well ORW-30 will be drilled today, with wells ORW-17, -19, and -31  scheduled to be 

drilled next  

 Well ORW-32 will be PDK logged and perforated today, and ORW-10 will be PDK logged 

and perforated when the road to it is accessible. 

Directive #4 – Operation of All Wells 

 Submitted purchase order for six automated flares  

 Two flares are planned for delivery on-site on March 15th. 

 Temporary air permits for additional flares have been completed and will be submitted 

to the agency this week 

Directive #5 – Sinkhole Containment 

 Joint Application to OCM and COE, which included sinkhole containment design and 

additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing 

comments received on application. 

 Initial containment of the sinkhole area completed. 

 Geotechnical borings along the initial southern, western and northern berms were 

completed on 2/26/13 

 The final design of the sinkhole containment system is ongoing. 


